
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

I Date: 3-2-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ Response 

Group: 
mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. __ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
~ -- -- -- -- --
Contract Number: EP - S6 - 07 -02 Gary M_?ore, USEPA LeRoy Cassidey, CB&I Federal 
'- -- --
Task Order: 062 Date: 3.2.2015 Time:1 700 Date: 3.2.2015 nme: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: 

I- -- --
Response Manager 1 1 Pick -up Truck 2 2 

-- -- ---
Foreman 1 1 Generator 1 1 

-- --

I 0 0 Trash Pumps 1 1 
- -- -- - --

Truck Driver/Equip Op 1 1 PIO 1 1 
-- ·-

Laborer 3 3 Frac Tank w Liner 1 1 
-- . I-

Health and Safety Manager 0 0 
4,000 PSI Pressure 

1 1 Washer -->- -- -- -- - I-

PERSONNEL OFF-SITE 

~ 
Open Top Roll Off 8 8 

-- -- - -- ~ 
,_ 

I Subcontract Manager 1 Vacuum Truck Air Mover 1 1 
--- --- I 

Transport and Disposal Coard 1 1 Carbon Vapor Unit 1 1 
• -- - --

Field Cost Accountant 1 1 Skid Steer 1 1 
-- -- - I--- ~ -

Vacuum Boxes 25 25 - -- - --
9,000 lb Overhead Lift 1 1 -- - I- ·-

Storage Trailer 1 1 -- -- - - -
Myers (Bean) Pump 1 1 

~--

Air Compressor 1 1 

IWORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work 
with CB&I on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks, totes and drums 
sampling scheme and bulking plan. Set up pick up of FT 30335 sample for analysis at Test America. 

T&D Coordinator continue to work on transportation and disposal of ST 1 with Triad Transport. She discussed sampling_ 
and bulking of poly tanks, totes, and drum waste with the RM and continue discussion with the OSC on transportation 
and disposal of the remaining waste. 
- -- --- -- -- -- --
The crew completed removal of sludge and liquids in T 108 and removed additional liquids and solids from FT 215012. 

-- -- -- -- -- -- --

osc Date: Time: RM ~~te:,3.2.2015 Time:1000 

\....,/ '--.) 

~t OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions. H&S)(lnput for next DWi_O_~_: __ 

Transfer material from the TIBM drums to VB 2564. Continue removal transfer of Groups 01 , 02 Neutral Waters from 
Poly tanks, totes, drums into FT 1001 . 
I- ------- -- -- --

Set up Lon~star Ecology LLC trea.!_ment and disposal of FT 1004 via TCEQ. ---------- --- -
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